
SELVA Meeting 4/29/2014 

Attendees: Jerzy Nogiec, Roger Nehring, Andrzej Makulski, Sergey Kotelnikov, Dana Walbridge, Lidija 
Kokoska, Kelley Trombly-Freytag

 

1. Safety 
 Alex Yuan is working on a LOTO procedure 

 An additional  emergency shutdown button will be placed outside of the machine, to disable 

motors and switch off power 

 We are having our own lockbox installed 

 

2. Problems 
 Locks obtained were not LOTO locks, Andrzej is getting LOTO locks 

 Getting a mechanical setup for testing tension may take some time, so we will be getting 
ready for testing the bridge. 

 

3. Action Items 
 

Andrzej 

 Get LOTO locks for Jerzy, Andrzej, 
Roger, Lidija and Sergey 

Fred ordered wrong locks,  
Andrzej will ask for correct locks 

Carried Over 

 Set up a DC motor for tuning tension 
PID 

Suspended, pending solution for 
mechanical setup for tension 

Carried Over 

 Verify all electrical wiring for tension 
test as operational 

Wiring is ready but not the interface 
box – Bill says it should be ready today 

Carried Over 

 Design the machine interlocks 
upgrade to adhere to the Fermi 
Safety Code (failsafe) 

Not done. Need meeting with Miguel 
Nunez and Alex Yuan 

Carried Over 

 Get LOTO locks  New 

 Ask Paul to add additional 
emergency shutdown button near 
the remote control computer 

 New 

 

Jerzy 

 Check/Take LOTO training Training needed Carried Over 

 Send updated ORC to Romesh  New 

 Talk to Rich about setting up 
separate training for LOTO 2 (for 
Jerzy, Dana, Sergey, possibly Lidija) 

 New 

 Setup meeting with Andrzej, Roger 
and Sergey to create a list of 

 New 



possible tasks connected with 
mechanical alignment of the 
machine 

 

 

Roger 

 Create tension subsystem test plan 
(give to Dana to put into template) 

In Progress, will be complete today. 
Roger was asked to do other things by 
supervisor, so could not finish the 
assigned work. 

Carried Over 

 Create hazard analysis for tension 
testing (Cosmore can assist)  

In progress. Carried Over 

 Execute and document tension 
control test plan 

Can’t start until plan (above) is 
complete 

Carried Over 

 Verify devices are operational  Not done. Carried Over 

 Create Reel Control test plan Not done. Carried Over 

 

Sergey 

 Check/Take LOTO training Training needed Carried Over 

 Create note on naming conventions 
on I/O channels 

 New 

 Create test plan for Bridge  New 

 

Dana 

 Put tension control test plan into 
template 

Waiting on input from Roger Carried Over 

 Setup meeting with Nogiec, Andrzej, 
Miguel and Alex on interlocks for 
failsafe operation 

 New 

 Order a USB wireless for computer  New 

 Get trip protection for power 
cord/network connection for 
computer 

 New 

 Get key lockbox for the area  New 

 After wiring has been okayed and 
trenches are covered, then inspect 
the area for small objects and have 
them removed 

 New 

 

 



Kelley 

 No new items  - 

 

Lidija 

 Check LOTO training level  New 

 Consult with Cosmore and provide a 
sense of the timescale to do the 
mechanical setup for testing tension 

 New 

 

 

4. Completed Action Items 

 Andrzej Write the test ORC for the high 
voltage/high power to the 
motors 

Complete and approved (by Miguel Nunez and 
Rich Ruthe). Alex Yuan needs to update it, 
approvals will be needed again. 

 Andrzej Send ORC to Alex to amend. Alex 
ask Miguel.  

Complete, no changes were needed 

 Jerzy Contact Alex Yuan regarding an 
expedited schedule for getting 
power to the computers in the 
area immediately. 

Complete. Temporary extension cord is available. 
Permanent power may be in by this Friday, 5/2  

 Jerzy Contact Cosmore to set up the 
mechanical system for the 
tension test 

Complete. Meeting held w/Lydia, Cosmore and 
Roger 

 Jerzy Create initial outline for tension 
test plan for Roger 

Initial outline sent to Roger 

 Roger Check/Take LOTO training Has LOTTO 2 training 

 Sergey Create the tuning screens for 
tension 

Complete 

 Sergey Modify the code to use the 
correct I/O channels 

Complete – need to decide on naming convention 

 Dana Organize a meeting with SELVA 
team and Miguel Nunez re: 
getting the electrical safety 
protection up to Fermi standards 

Complete 

 Dana Test Area Safety 

 Hazard analysis 
Document to be created 
and posted outside the 
ropes 

 Take pictures of the area 

for analysis 

 In progress. Rich Ruthe has given access to 
Dana and Jerzy to a database with Hazard 
Analysis Documents 

 Initial pictures taken. Pictures will be taken 
again now that cleaning is complete. 

 We will be using the online Hazard 
Analysis Database; Cosmore or Lidija may 



 Cosmore may be of 
assistance in creating this 
analysis 

 Talk to the Building 
Manager 

o The area must be 
roped off 

o Stopping traffic 
on the green 
aisle 

o Area must be 
cleaned; all 
stored items 
removed 

o Request 
additional 
table(s) for 
workspace to be 
used ONLY by 
the SELVA group 

o Obtain steps for 
accessing the 
SELVA machine 

o Getting a lockbox 
installed 

help with writing the Hazard Analysis 

 Met with Building mangers and Rich Ruthe 
o Area now roped off 
o Traffic will be stopped as needed; 

we will need to coordinate with 
people in the area, especially the 
microscopy lab to stay out when 
we are testing 

o Area cleaned 
o A table is there now, we will need 

another for the computer; the 
computer table should be in a safe 
place 

 Computer is installed, but 
there is no safe power 
connection, currently 
using extension cords. 
There is a nearby network 
connection, that had no 
public port, but now 
Networking has installed 
one. (We should get a 
backup wireless adaptor) 

 A computer desk has been 
located, not yet in place 

o Steps were located and are in 
place 

o The current key lockbox is in 
Marty’s office, where we would 
need access when he is not in the 
building. We need our own key 
lockbox 

 Dana Deploy desktop computer to test 
area 

Complete 

 Kelley Create and configure a Redmine 
project for SELVA 

Complete 

 


